Act

D Description 2000 [ 2001 | 2002 2003
STO[N|D[F[FM[A[M[T[J[AJSTO[N[D[J[F[M[A[M[J[J[ATS[O[N[D|J[F]IM[A[M[I[T[A]S]O]
1000 Full Enclosure ! ) Full Enclosure
1010 Road P2 'Road P2
1020 Subway B 1 Subway B
1030 Subway C 1 Subway C
1040 Slip Road D 1 Slip Road D
1050 Slip Road F 1)< < 122
1060 Slip Road E ————————SlpRoad E
1070 Bridge A Bridge A
1080 Piling Works ———1Piling Works
1090 Substructure 1 Substructure
1100 |Superstructure | m— T T T S
1110 Noise Barrier [———Noise Barrier
1120 Road P1/T1 1Road P1/T1
1170 Bridge D (Underpass Extension) —————————Bridge D (Underpass Extension)
1180 Piling Works 1 Piling Works
1190  |Substructure | CoSubstructure T
Start date 22JAN99
Finish date 31MARO3 [ Early bar
Data date 22JAN99 . .. . —3 Prt?gress bar
Rundate  O1TUNOD Figure 1-4 Preliminary Construction Programme (] Critical bar
Page number 1A Summary bar
© Primavera Systems, Inc. ¢ Start milestone point
¢  Finish milestone point




?Ic)t Description 2000 \ 2001 I 2002 [ 2003
S[O[N|D[JI[F[M[A[M[J[J]AJS[O[N[D[J[FIMJ[A[M[T[J[A[SJO[N[D|J[F[M[A[M[J[JIA[STO]
1200  |Superstructure 1 Superstructure
1210 Bridge B Bridge B
1220 Piling Works —1Piling Works
1230 Substructure [ Substructure
1240 Superstructure | e uperstructure T
1250 Slip Road G —————1Slip Road G
1260 Slip Road B ————Slip Road B
1270 Subway A ——Subway A
1280 Bridge C Bridge C
1290 Piling Works | " JPilingWorks T
1300 Substructure 1 Substructure
1310 Superstructure [——————1Superstructure
1315 Noise barrier 1 Noise barrier
1320 Footpath / Cycle Track [~ Footpath / Cycle Track
1330 |Landscaping Work | T landscaping Work
Start date 22TAN99
Finish date  3IMARO3 [ Early bar
Datadate  22JAN99 . .. ) [ Progress bar
Rundate  OIJUNO9 Figure 1-4 Preliminary Construction Programme [ Critical bar
Page number 2A Summa:ry bar .
© Primavera Systems, Inc. <& Start milestone point
& Finish milestone point




